

Actual Due Date	Time to Complete	Step in the Process
Sept. 30, 2006	15-18 months before June 2008	City Commission Visioning Retreat
June 25, 2007	15-18 months before June 2008	Deltona Resident's Survey
July 12, 2007	14 months before June 2008	Consultant selection and kick-off meeting with Dept. Heads
August 11, 2007	12 months before June 2008	Strategic Planning Forum
August 21, 2007	12 months before June 2008	Scoping Meeting with agencies
Mailed on Sept 4, 2007	12 months before June 2008	Letter of Understanding to DCA
November 1, 2007		Draft of EAR to Deltona staff
Jan. 16, 2008 PZ meeting	6 months before June 2008	Complete 1 st draft of EAR
Feb. 18, 2008 CC meeting	3 months before June 2008	Transmit "proposed" EAR to DCA
March 31, 2008	2 months before June 2008	Receive comments from DCA
May 19, 2008 CC meeting	June 1, 2008	Adopt EAR
July 28, 2008	2 months after transmittal	Preliminary comments from DCA
August 31, 2008	3 months after transmittal	Finding of Sufficiency from DCA
TBA	12-18 months after DCA Findings	Submit EAR based amendments
TBA	18-24 months after DCA Findings	Adopt EAR based amendments